<u>No.</u> a Proje	<u>Date</u> ect Initiation - Ge	type neral Info	from	<u>Subj</u>	<u>Desc</u>	Status
A1	8/1/2013	Itr	ADC	Ask for preapp	Phase 1 only	Draft
A2	8/5/2013	Itr	Anytown	schedule preapp overall	aggregation	Draft
A3	8/19/2013	Itr	ADC	development		Draft
A4	8/26/2013	Itr	Anytown	need info		Draft
B1	9/3/2013	Itr	City Plan D	ept	City is building new infrastructure – Water, sanitary sewer, storm sewer with green stormwater infrastructure, street lights, bike lanes, but routes, two new parks.	Draft
Histori	ic Preservation					
HP 1	9/20/2013			SHPO notif	Det no hist prop affected	Draft
HP 2	9/20/2013			THPO notif	Det no hist prop affected	Draft
HP 3				SHPO resp	Obj - Powerhouse potentially hist	Need
HP 4	10/11/2013			THPO resp	Obj - arch survey (where)	Draft
HP 5				Local Hist Com	Many Hist Buildings in Phase 2 – South Nationwide (3 in particular)	Draft
					Powerhouse Bldg particularly visible from Historic Bride (Spring St) – landmark Other 2 bldgs in Ph	
LID 6				Arana Diat Nabbrhd		Droft
HP 6				Arena Dist Nghbrhd		Draft
				MOA?	tribe - when survey	
HP 7				MOA	guidelines on how to treat powerhouse & other bldgs, also new const' Part of City Planning – Estab Hist Dist so all can benefit from tax credits	Need
					Max Height – 7 stories at street line	
					Tower on Base set back at least 20' may extend for another 8 stories (15 total)	
Site Contam					Ph I ESA	Draft
A4		Itr			Need new Ph 1, include vapor intrusion screen	Draft
SC1					State brownfield - what funding is available	Need
Water						
A4	8/26/2013	ltr			Site in in ED 8 wotland, need site plan with alow for drawn in wat delineation	Draft
			Caanaar		Site in in FP & wetland, need site plan with elev, fp drawn in, wet delineation	(above)
A5	9/13/2013	ltr	Sponsor		Have filled in site (from fp map),	Draft
	9/13/2013	Itr			Will hire wetland delineation (too long wait F&W)	Draft
FP1	9/26/2013	Itr			need LOMA, 8 step for larger site	Draft
FP2	10/31/2013	early notice				Draft

FP3	11/4/2013		Friends of the River	Support new Shoreline park - similar to North Bank Park.	Draft
				Replace existing boat launch (do not leave out)	
FP4	11/8/2013		USACE	Needs 404 permit	Draft
FP5	11/7/2013		Fish and Wildlife	No critical habitat but park redevelopment can improve habitat	Draft
FP6	11/7/2013		State Flood Manager	All structures should have lowest floor 2' above BFE	Draft
FP7	11/6/2013		Friend of the Parks	Support Two New Parks (Central and Shoreline)	Draft
	11/0/2010		There of the Falks	Support green infrastructure planned for area	Dian
				Support Linking Parks to Existing Bicycle Paths (along river) – not enough detail to	
				tell if plan will do that – presently busy Spring Street separates –	
				that could be danger if no grade separation	
FP8	11/5/2013		USGBC	Support decision of overall developer to strongly encourage LEED certification	Draft
FP9	11/29/2013	2nd Notice	66626	Notice of Explanation	Draft
110	11/20/2010	2110 1101100		House of Explanation	Dian
AST					
A4	51C	ltr		what about tanks	Draft
A5	0.0	Itr		will remove tanks prior to occupancy	Draft
,				This remove terms prior to cookpane,	2.4
Noise					
	9/12-				
NS1	23/2013	email/phone		email correspondence with RR	Draft
NS2	10/15/2013	email		noise conditions	Draft
Cmmty	Svces				
CS1		email	School Dist	School Capacity, transpo	Draft
CS2		email	City	Fire, Police	Draft
CS3			•		
USS		Itr (B1 above)	1	City is building new infrastructure – Water, sanitary sewer, storm sewer with green	Draft
NEDA I	Process			stormwater infrastructure, street lights, bike lanes, but routes, two new parks.	
FONSI	<del></del>	Combined No	atica		Need
FONSI		Combined NC	JUCE	neighboring business (wants to stay)	Need
FUNSIZ	<u> </u>			Ticigrisoring submices (wants to stay)	Need

**Cmmty Svces** 

School

CS1 email Dist
CS2 email City
CS3 ltr (B1 above)

Fire, Police
City is building new infrastructure – Water, sanitary sewer, storm sewer with green

Draft

Draft

Need

Draft

stormwater infrastructure, street lights, bike lanes, but routes, two new parks.

**NEPA Process** 

FONSI1 Combined Notice

FONSI2 neighboring business (wants to stay)

School Capacity, transpo